



# PROJECT PLANNING PHASE

## Product Backlog, Sprint Planning, Stories and Story Points



United Nations  
Educational, Scientific and  
Cultural Organization



|                                                                                                 |                                                                        |
|-------------------------------------------------------------------------------------------------|------------------------------------------------------------------------|
|  Date          | 25 June 2026                                                           |
|  Team ID       | SWTID-2026-2982                                                        |
|  Project Name  | Heritage Treasures: Analysis of UNESCO World Heritage Sites in Tableau |
|  Maximum Marks | 5 Marks                                                                |

### 1 PRODUCT BACKLOG, SPRINT SCHEDULE & ESTIMATION (4 Marks)

| Sprint                             | Epic / Module                 | User Story Number | User Story / Task                       | Story Points | Priority | Team Members     |
|------------------------------------|-------------------------------|-------------------|-----------------------------------------|--------------|----------|------------------|
| Sprint-1<br>(26 Jun – 28 Jun 2026) | Data Collection & Preparation | USN-1             | Collect UNESCO datasets                 | 2            | High     | Niharika Jain    |
|                                    |                               | USN-2             | Prepare Dataset (Cleaning & Formatting) | 3            | High     | Niharika Jain    |
| Sprint-2<br>(29 Jun – 01 Jul 2026) | Dashboard Development         | USN-3             | Create Charts (Bar, Pie, Line)          | 3            | High     | Anjali Prajapati |
|                                    |                               | USN-4             | Interactive Map Development             | 2            | High     | Anjali Prajapati |
| Sprint-3<br>(02 Jul – 04 Jul 2026) | Story Creation & Testing      | USN-5             | Tableau Story Points & Navigation       | 2            | Medium   | Anjali Prajapati |
|                                    |                               | USN-6             | Dashboard Testing & Filter Validation   | 2            | Medium   | Niharika Jain    |
| Sprint-4<br>(05 Jul – 06 Jul 2026) | Documentation & Deployment    | USN-7             | Final Report & GitHub Documentation     | 3            | High     | Niharika Jain    |
|                                    |                               | USN-8             | Tableau Public Upload & Presentation    | 2            | High     | Anjali Prajapati |
| TOTAL STORY POINTS                 |                               |                   |                                         | 20           |          |                  |

### 2 PROJECT TRACKER, VELOCITY & BURN DOWN CHART (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date (Planned) | Sprint End Date (Planned) | Story Points Completed (Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-----------------------------|---------------------------|-------------------------------------------|------------------------------|
| Sprint-1 | 5                  | 3 Days   | 26 Jun 2026                 | 28 Jun 2026               | 5                                         | 28 Jun 2026                  |
| Sprint-2 | 5                  | 3 Days   | 29 Jun 2026                 | 01 Jul 2026               | 5                                         | 01 Jul 2026                  |
| Sprint-3 | 4                  | 3 Days   | 02 Jul 2026                 | 04 Jul 2026               | 4                                         | 04 Jul 2026                  |
| Sprint-4 | 6                  | 2 Days   | 05 Jul 2026                 | 06 Jul 2026               | 6                                         | 06 Jul 2026                  |



#### VELOCITY

We have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day).

Formula:

$$AV = \frac{\text{Sprint Duration}}{\text{Velocity}}$$

$$AV = \frac{10}{20} = 0.5 \text{ (Story Points per Day)}$$


Total Story Points = 20

Total Duration (Days) = 10


Average Velocity (AV) = 0.5 Story Points / Day

#### BURNDOWN CHART

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burndown charts can be applied to any project containing measurable progress over time.



#### SPRINT WISE VELOCITY CHART



### 3 SPRINT GOAL

- Sprint-1** Collect and clean UNESCO datasets
- Sprint-2** Build interactive dashboards and maps
- Sprint-3** Create story, apply filters and test dashboard
- Sprint-4** Finalize documentation and publish project



### 4 KEY DELIVERABLES

- ☒ Cleaned & structured UNESCO dataset
- ☒ Interactive Tableau Dashboard with KPIs, Maps & Charts
- ☒ Story Dashboard with Navigation
- ☒ Project Report & Documentation
- ☒ Tableau Public Link & Presentation



“Preserve Our Heritage, Understand Our Past, Shape Our Future.”

Heritage Treasures Dashboard

